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Status	of	Resource-loaded	Schedule	

•  We	have	integrated	MS-Project	files	for	the	MIE	(WBS	1.1-1.7)	and	the	
Infrastructure	and	Facility	upgrade	(1.8-1.10).		
–  The	IntegraRon	of	the	Japanese-funded	project,	the	Intermediate	Tracker	(INTT),	is	

underway,	WBS	1.11.	

•  Based	on	recent	work	and	conRnuous	checking	with	the	L2	Managers	we	
believe	that	the	have	the	file	schedules	integrated	correctly	and	the	total	
cost	roll-up	consistent	with	the	costs	in	the	files.	

•  We	know	that	we	have	some	mistakes	in	the	Resource	tables	and	we’re	
working	with	the	L2’s	to	straighten	that	out.		

•  There	are	sRll	likely	bugs	in	our	1800+	line	files.	File	debugging	is	on-going.		
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CD-1	Requirements	 Responsibility	
Acquisi7on	Strategy		 	R.Ernst	
Conceptual	Design	Report	(CDR)		 	J.	Haggerty	
Preliminary	Project	Execu7on	Plan	(PPEP)			 	E.	O’Brien	
Integrated	Project	Team	(IPT)	Charter	 	L.	Nelson	
Environment,	Safety	and	Health	Plan		 	P.	GiannoY	
Preliminary	Hazard	Analysis		 	P.	GiannoY	
Preliminary	Quality	Assurance	Plan		 	J.	Eng	
Risk	Management	Plan		 	I.	Sourikova	
Security	and	Vulnerability	Assessment		 	E.	O’Brien/M.	Purschke	
Na7onal	Environmental	Policy	Act	(NEPA)	Compliance		 	J.	Mills	
Configura7on	Management	Plan		 	D.	Lynch	
ESH	Plan	Prepared;	BNL	ISMS	in	Place	 	P.GiannoY,	J.	Mills,	D.	Lynch	
Project	Data	Sheet	 	I.	Sourikova	
Cost	and	Schedule	Assump7ons		 	E.	O’Brien	

Other	Documents	 		
Project	Cost	Es7mate	 	E.	O’Brien/R.	Ernst/L2s	
Project	Schedules	 	J.	Mills/I.	Sourikova/L2s	
WBS	Dic7onaries	and	List	of	Deliverables	 	I.	Sourikova/L2s/E.	O’Brien	
Risk	Registry	and	Risk	Forms	 	I.	Sourikova	
Technical	Specifica7ons	 	E.O’Brien/J.	Haggerty/L2s	
MoUs	 	R.	Ernst	
Project	Personnel	Biographies	 	Project	team	

CD-1	Document	Prepara7ons	Responsibili7es	
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